

| ID |    | Task Mode                                                                           | Task Name                                                           | Duration | Start        | Finish       | '15 Jun 07                                                                            |   |   |   |   |   |   | '15 Jun 21 |   |   |   | '15 Jul 05 |   |   |   | '15 Jul 19 |   |   |  | '15 Aug 02 |  |  |  |
|----|-------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|---------------------------------------------------------------------|----------|--------------|--------------|---------------------------------------------------------------------------------------|---|---|---|---|---|---|------------|---|---|---|------------|---|---|---|------------|---|---|--|------------|--|--|--|
|    |                                                                                     |                                                                                     |                                                                     |          |              |              | W                                                                                     | S | T | M | F | T | S | W          | S | T | M | F          | T | S | W | S          | T | M |  |            |  |  |  |
| 1  |    |    | Prepare and Research                                                | 10 days  | Mon 15-06-0  | Fri 15-06-19 |    |   |   |   |   |   |   |            |   |   |   |            |   |   |   |            |   |   |  |            |  |  |  |
| 2  |    |    | Project Outline                                                     | 1 day    | Tue 15-06-09 | Tue 15-06-09 |    |   |   |   |   |   |   |            |   |   |   |            |   |   |   |            |   |   |  |            |  |  |  |
| 3  |                                                                                     |    | Figure out the constituent components of at least 3 different       | 2 days   | Wed 15-06-10 | Thu 15-06-11 |    |   |   |   |   |   |   |            |   |   |   |            |   |   |   |            |   |   |  |            |  |  |  |
| 4  |                                                                                     |    | Present Findings to group and Compile list of Lidars and Components | 1 day    | Fri 15-06-12 | Fri 15-06-12 |    |   |   |   |   |   |   |            |   |   |   |            |   |   |   |            |   |   |  |            |  |  |  |
| 5  |                                                                                     |    | Figure out what people need from their lidar for spcific            | 1 day    | Mon 15-06-15 | Mon 15-06-15 |    |   |   |   |   |   |   |            |   |   |   |            |   |   |   |            |   |   |  |            |  |  |  |
| 6  |                                                                                     |    | List "necessary" modules and create                                 | 1 day    | Tue 15-06-16 | Tue 15-06-16 |    |   |   |   |   |   |   |            |   |   |   |            |   |   |   |            |   |   |  |            |  |  |  |
| 7  |                                                                                     |    | Create an outline for our meeting with                              | 1 day    | Wed 15-06-17 | Wed 15-06-17 |    |   |   |   |   |   |   |            |   |   |   |            |   |   |   |            |   |   |  |            |  |  |  |
| 8  |                                                                                     |    | Talk to Florian and Steffan about this outline                      | 1 day    | Wed 15-06-17 | Wed 15-06-17 |    |   |   |   |   |   |   |            |   |   |   |            |   |   |   |            |   |   |  |            |  |  |  |
| 9  |                                                                                     |    | Prepare Meeting                                                     | 1 day    | Thu 15-06-18 | Thu 15-06-18 |    |   |   |   |   |   |   |            |   |   |   |            |   |   |   |            |   |   |  |            |  |  |  |
| 10 |  |  | Meeting #2                                                          | 1 day    | Fri 15-06-19 | Fri 15-06-19 |  |   |   |   |   |   |   |            |   |   |   |            |   |   |   |            |   |   |  |            |  |  |  |

Project: Work Schedule

Date: Mon 15-06-22

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only















External Tasks

External Milestone

Deadline

Late

Progress

Manual Progress













| ID |  | Task Mode                                                                         | Task Name                                                            | Duration | Start        | Finish       | <div><div>W</div><div>'15 Jun 07</div><div>S</div><div>T</div><div>M</div><div>'15 Jun 21</div><div>F</div><div>T</div><div>S</div><div>W</div><div>'15 Jul 05</div><div>S</div><div>T</div><div>M</div><div>'15 Jul 19</div><div>F</div><div>T</div><div>S</div><div>W</div><div>'15 Aug 02</div><div>S</div><div>T</div><div>M</div></div> |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|----|-----------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|----------------------------------------------------------------------|----------|--------------|--------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|
| 11 |                                                                                   |  | Prepare and Research Complete                                        | 0 days   | Fri 15-06-19 | Fri 15-06-19 | <div><div><div></div><div>06-19</div></div></div>                                                                                                                                                                                                                                                                                            |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 12 |                                                                                   |  | PARTY                                                                | 0 days   | Fri 15-06-19 | Fri 15-06-19 | <div><div><div></div><div>06-19</div></div></div>                                                                                                                                                                                                                                                                                            |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 13 |  |  | Design and Research                                                  | 20 days  | Mon 15-06-2  | Fri 15-07-17 | <div><div><div></div><div></div></div></div>                                                                                                                                                                                                                                                                                                 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 14 |  |  | Regroup and lock in "necessary" modules and redo schedule/requiremen | 1 day    | Tue 15-06-23 | Tue 15-06-23 | <div><div><div></div><div></div></div></div>                                                                                                                                                                                                                                                                                                 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 15 |  |  | Research the composition of each module                              | 10 days  | Tue 15-06-23 | Mon 15-07-06 | <div><div><div></div><div></div></div></div>                                                                                                                                                                                                                                                                                                 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 16 |                                                                                   |  | Group Meeting                                                        | 0 days   | Tue 15-06-23 | Tue 15-06-23 | <div><div><div></div><div>06-23</div></div></div>                                                                                                                                                                                                                                                                                            |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 17 |                                                                                   |  | Group Meeting                                                        | 0 days   | Thu 15-06-25 | Thu 15-06-25 | <div><div><div></div><div>06-25</div></div></div>                                                                                                                                                                                                                                                                                            |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 18 |                                                                                   |  | Group Meeting (with Supervisors and                                  | 0 days   | Tue 15-06-30 | Tue 15-06-30 | <div><div><div></div><div>06-30</div></div></div>                                                                                                                                                                                                                                                                                            |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 19 |                                                                                   |  | Group Meeting                                                        | 0 days   | Thu 15-07-02 | Thu 15-07-02 | <div><div><div></div><div>07-02</div></div></div>                                                                                                                                                                                                                                                                                            |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 20 |                                                                                   |  | Research Interfacing                                                 | 5 days   | Mon 15-07-0  | Fri 15-07-10 | <div><div><div></div><div></div></div></div>                                                                                                                                                                                                                                                                                                 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| 21 |                                                                                   |  | Group Meeting (with Supervisors)                                     | 0 days   | Tue 15-07-07 | Tue 15-07-07 | <div><div><div></div><div>07-07</div></div></div>                                                                                                                                                                                                                                                                                            |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |

|                                              |                    |                                                                                     |                       |                                                                                       |                    |                                                                                       |
|----------------------------------------------|--------------------|-------------------------------------------------------------------------------------|-----------------------|---------------------------------------------------------------------------------------|--------------------|---------------------------------------------------------------------------------------|
| Project: Work Schedule<br>Date: Mon 15-06-22 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                              | Split              |  | Manual Task           |  | External Milestone |  |
|                                              | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                              | Summary            |  | Manual Summary Rollup |  | Late               |  |
|                                              | Project Summary    |  | Manual Summary        |  | Progress           |  |
|                                              | Inactive Task      |  | Start-only            |  | Manual Progress    |  |
|                                              | Inactive Milestone |  | Finish-only           |  |                    |                                                                                       |

| ID |  | Task Mode                                                                         | Task Name                           | Duration       | Start              | Finish              | W '15 Jun 07 S T M F '15 Jun 21 T S W '15 Jul 05 S T M F '15 Jul 19 T S W '15 Aug 02 S T M |  |  |  |  |  |  |
|----|-----------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|-------------------------------------|----------------|--------------------|---------------------|--------------------------------------------------------------------------------------------|--|--|--|--|--|--|
| 22 |                                                                                   |  | Group Meeting                       | 0 days         | Thu 15-07-09       | Thu 15-07-09        |                                                                                            |  |  |  |  |  |  |
| 23 |                                                                                   |  | Meeting with Andy                   | 0 days         | Thu 15-07-16       | Thu 15-07-16        |                                                                                            |  |  |  |  |  |  |
| 24 |  |  | Review research and begin designing | 4 days         | Tue 15-07-14       | Fri 15-07-17        |                                                                                            |  |  |  |  |  |  |
| 25 |                                                                                   |  | Design and Research Complete        | 0 days         | Fri 15-07-17       | Fri 15-07-17        |                                                                                            |  |  |  |  |  |  |
| 26 |                                                                                   |  | <b>Design</b>                       | <b>14 days</b> | <b>Mon 15-07-2</b> | <b>Thu 15-08-06</b> |                                                                                            |  |  |  |  |  |  |
| 27 |  |  | Design Modules                      | 5 days         | Mon 15-07-2        | Fri 15-07-24        |                                                                                            |  |  |  |  |  |  |
| 28 |                                                                                   |  | Group Meeting                       | 0 days         | Tue 15-07-21       | Tue 15-07-21        |                                                                                            |  |  |  |  |  |  |
| 29 |                                                                                   |  | Design Interfacing                  | 3 days         | Mon 15-07-2        | Wed 15-07-2         |                                                                                            |  |  |  |  |  |  |
| 30 |                                                                                   |  | Meeting with Andy                   | 0 days         | Tue 15-07-28       | Tue 15-07-28        |                                                                                            |  |  |  |  |  |  |
| 31 |                                                                                   |  | Documentation, Presentation, Extra  | 5 days         | Thu 15-07-30       | Wed 15-08-05        |                                                                                            |  |  |  |  |  |  |
| 32 |                                                                                   |  | Design Complete                     | 0 days         | Thu 15-08-06       | Thu 15-08-06        |                                                                                            |  |  |  |  |  |  |



|                                              |                    |                                                                                     |                       |                                                                                       |                    |                                                                                       |
|----------------------------------------------|--------------------|-------------------------------------------------------------------------------------|-----------------------|---------------------------------------------------------------------------------------|--------------------|---------------------------------------------------------------------------------------|
| Project: Work Schedule<br>Date: Mon 15-06-22 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                              | Split              |  | Manual Task           |  | External Milestone |  |
|                                              | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                              | Summary            |  | Manual Summary Rollup |  | Late               |  |
|                                              | Project Summary    |  | Manual Summary        |  | Progress           |  |
|                                              | Inactive Task      |  | Start-only            |  | Manual Progress    |  |
|                                              | Inactive Milestone |  | Finish-only           |  |                    |                                                                                       |