

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
120	AttenuatorX	Bug	New	Normal	Something in my design seems to cause failures on pin PC1 when the Brown-out detection is enabled on the AVR microcontroller.		02/11/2013 08:29 pm
119	AttenuatorX	Bug	New	High	No strain relief was provided for the battery connection.		02/11/2013 08:27 pm
118	AttenuatorX	Bug	New	High	The LEDs displaying attenuation level are in opposite order. MSB should be on the left, like the silkscreen, but it's on the right.		02/11/2013 08:27 pm
117	AttenuatorX	Bug	New	Normal	The pad I designed for the on-off switch isn't wide enough. With enough solder, it works, but it's not right.		02/11/2013 08:26 pm
115	AttenuatorX	Bug	New	Normal	The header should be SMT (as I already determined in the BOM), not through-hole (as I designed the board), and it should be on the bottom of the board.		02/11/2013 08:25 pm
232	CNC Mill: 4x8 Wood (<\$500), Fresno Ideaworks	Milestone	New	Normal	Build the X and Y axes		11/02/2013 06:33 pm
231	CNC Mill: 4x8 Wood (<\$500), Fresno Ideaworks	Milestone	New	Normal	Build the Y axis		11/02/2013 06:32 pm
230	CNC Mill: 4x8 Wood (<\$500), Fresno Ideaworks	Milestone	New	Normal	Design X and Y axes		11/02/2013 06:31 pm
229	CNC Mill: 4x8 Wood (<\$500), Fresno Ideaworks	Milestone	New	Normal	Flash an ATMEGA328 with grbl firmware		11/02/2013 06:15 pm
228	CNC Mill: 4x8 Wood (<\$500), Fresno Ideaworks	Milestone	New	Normal	Design the base (table)		11/02/2013 06:12 pm
227	CNC Mill: 4x8 Wood (<\$500), Fresno Ideaworks	Milestone	New	Normal	Build the base (table)		11/02/2013 06:12 pm
226	CNC Mill: 4x8 Wood (<\$500), Fresno Ideaworks	Milestone	In Progress	Normal	Assemble Stepper Motor Driver Boards	Steve Popenoe	11/02/2013 05:27 pm

70	Epoxy Granite CNC Mill	Milestone	New	Normal	Pour Base	Brandin Watson	07/13/2012 08:51 pm
69	Epoxy Granite CNC Mill	Feature	New	Normal	Make Mold	Brandin Watson	07/13/2012 08:48 pm
68	Epoxy Granite CNC Mill	Feature	New	Normal	Finish v1 design of mill	Brandin Watson	07/13/2012 08:43 pm
67	Epoxy Granite CNC Mill	Feature	New	Normal	Vacuum	Trenton Wilson	07/13/2012 08:40 pm
65	Far Horizons Project	Milestone	In Progress	Normal	Adler Planetarium Documentation Visit		06/26/2012 06:59 pm
146	Groundstation v.2.0	Milestone	New	Normal	Create body of documentation	Aaron Harper	07/22/2013 11:34 pm
145	Groundstation v.2.0	Milestone	New	Normal	Connect Receiver and test satellite reception	Aaron Harper	07/02/2013 05:57 pm
144	Groundstation v.2.0	Milestone	New	Normal	Computer control	Aaron Harper	07/02/2013 05:56 pm
143	Groundstation v.2.0	Milestone	New	Normal	Assemble ground station Az-El mount	Aaron Harper	07/02/2013 05:54 pm
142	Groundstation v.2.0	Milestone	New	Normal	Order components and prepare preliminary assemblies	Aaron Harper	07/24/2013 10:24 pm
141	Groundstation v.2.0	Milestone	New	Normal	Ground Station Design	Aaron Harper	07/21/2013 10:51 pm
140	Groundstation v.2.0	Milestone	New	Normal	Feature requests and design requirements (SEP)	Aaron Harper	07/15/2013 02:28 pm
139	Groundstation v.2.0	Milestone	New	Normal	Ground station overview	Aaron Harper	07/15/2013 02:29 pm
277	Holoseat	Bug	In Progress	Normal	App window renders below full resolution on high resolution screen	J. Simmons	11/11/2017 06:50 pm
172	Laboratory EKG Pre-Amplifier	Milestone	New	Normal	Machine 15 Enclosure Lids/Bodies	Amanda Wozniak	09/04/2013 02:03 pm
171	Laboratory EKG Pre-Amplifier	Milestone	New	Normal	Find a Workable Drill Templating Solution	Amanda Wozniak	09/04/2013 02:03 pm
169	Laboratory EKG Pre-Amplifier	Bug	New	Normal	Enclosure Marking/Machining Accuracy Issue	Amanda Wozniak	09/03/2013 12:08 pm

269	Mach 30 Technical Roadmap	Support	New	High	Add brief description to launch vehicle sub-systems to introduce them as discussion topics	Aaron Harper	10/07/2014 08:04 pm
267	Open Design Engine	Feature	New	Normal	Add Companies Plugin	Christopher Sigman	09/11/2014 07:11 pm
266	Open Design Engine	Feature	New	Normal	Upgrade fundraising plugin to include more sites	Christopher Sigman	09/11/2014 06:52 pm
265	Open Design Engine	Bug	New	High	SCM URL in project settings is incorrect	J. Simmons	09/03/2014 07:12 pm
264	Open Design Engine	Bug	New	Normal	New Project Creation Does Not Require Selection of Software or Documentation Licenses	Christopher Sigman	08/19/2014 11:05 am
263	Open Design Engine	Feature	New	Low	ThingTracker Integration		08/11/2014 08:13 am
260	Open Design Engine	Feature	New	Normal	For Pay Private Projects		07/29/2014 06:21 pm
250	Open Design Engine	Feature	New	Normal	Bread Crumb Navigation		07/09/2014 01:49 pm
217	Open Design Engine	Milestone	New	Normal	Migrate ODE source code to match current version of Redmine	Christopher Sigman	09/01/2014 04:13 pm
195	Open Design Engine	Bug	New	Normal	Inconsistent visual layout between project tabs		09/24/2013 07:56 am
191	Open Design Engine	Feature	New	Low	Allow Voting For Features		09/21/2013 12:09 pm
190	Open Design Engine	Feature	New	Normal	Shipper tracking wiki macro		09/18/2013 04:23 pm
189	Open Design Engine	Feature	New	Normal	Implement a "karma" system		09/18/2013 04:26 pm
188	Open Design Engine	Feature	New	Normal	Create project "Contact us" pages		09/24/2013 07:55 am
187	Open Design Engine	Feature	New	Normal	Automatic site submissions to Google for projects and their pages		09/18/2013 04:25 pm
186	Open Design Engine	Feature	New	Normal	Upverter wiki macro		09/18/2013 04:25 pm
185	Open Design Engine	Feature	New	Normal	Add video conferencing support		09/20/2013 09:16 am

184	Open Design Engine	Feature	New	Normal	Add STL part editor using OpenJsCad		07/24/2019 06:30 am
183	Open Design Engine	Feature	New	Normal	Include the ability to embed references to other OSHW projects in BoM module		11/07/2013 04:14 pm
182	Open Design Engine	Feature	New	Normal	Add a requirements management system to ODE		09/18/2013 04:25 pm
181	Open Design Engine	Feature	New	Normal	Slideshare wiki macro		11/07/2013 04:13 pm
180	Open Design Engine	Feature	New	Normal	Add 3D rendering support to wiki syntax and DMSF file details		11/07/2013 04:16 pm
179	Open Design Engine	Feature	New	Normal	Dozuki Integration		11/07/2013 04:08 pm
177	Open Design Engine	Feature	New	High	Add svn style tagging to ODE projects		09/18/2013 04:24 pm
156	Open Design Engine	Feature	New	Normal	Change "Issues" to "Tickets"		08/08/2013 03:33 pm
152	Open Design Engine	Feature	New	Normal	Add "Create new page" button to wiki system		11/07/2013 04:01 pm
151	Open Design Engine	Feature	New	Low	Open ID Integration		07/20/2013 02:21 pm
150	Open Design Engine	Feature	New	Normal	Install and begin usage of Redmine CMS Plugin		07/30/2019 05:42 am
149	Open Design Engine	Bug	New	Normal	Investigate usage of Redmine's To-Do List plugin		07/20/2013 01:55 pm
148	Open Design Engine	Bug	New	Normal	Deactivate Files Module	Christopher Sigman	07/18/2013 09:07 pm
135	Open Design Engine	Feature	In Progress	Low	Ability to Set Aliases for Module Tab Names	Christopher Sigman	07/20/2013 01:52 pm
133	Open Design Engine	Feature	New	Low	Preview and Edit Capability for News Comments		07/20/2013 01:56 pm
132	Open Design Engine	Feature	New	Normal	Live Collaborative Editing		05/28/2013 09:24 am
131	Open Design Engine	Support	New	Normal	No Notification of Comments on News Items		05/22/2013 03:29 pm

129	Open Design Engine	Feature	New	Normal	Add support for formal PLM process		11/07/2013 03:55 pm
128	Open Design Engine	Feature	New	Normal	Add oEmbed wiki macro		11/07/2013 03:53 pm
124	Open Design Engine	Bug	New	Normal	Enhanced wiki formatting		11/07/2013 03:09 pm
123	Open Design Engine	Bug	Feedback	Normal	Address inconsistent use of http and https in fundraising plugin	J. Simmons	06/12/2014 09:33 pm
122	Open Design Engine	Bug	New	Low	Remove unused and outdated .gem files from vendor/cache	Kevin Bouwkamp	02/20/2013 09:46 pm
113	Open Design Engine	Feature	New	Normal	Repository Zip Download		11/07/2013 03:49 pm
112	Open Design Engine	Feature	New	Normal	Add Current and All Revisions Deletion of Images		01/28/2013 04:08 pm
106	Open Design Engine	Feature	New	Low	Ability to Collapse Subprojects List		01/13/2013 11:00 pm
105	Open Design Engine	Feature	New	Normal	Organize Projects Page Entries		07/20/2013 02:23 pm
104	Open Design Engine	Feature	New	Low	Allow Users to Accept or Reject Project "Invitations"		01/06/2013 12:22 pm
102	Open Design Engine	Bug	New	Normal	Updates to the repository don't show up on "Activity" tab automatically	J. Simmons	03/08/2013 10:40 am
92	Open Design Engine	Bug	New	Normal	Clean up capistrano deploy script		12/11/2012 07:45 pm
91	Open Design Engine	Support	New	Normal	Publish ODE specific plugins as separate sub-projects with their own repositories		03/08/2013 10:38 am
73	Open Design Engine	Feature	New	Normal	Update embedded image and video rendering to handle browser resizing		09/09/2012 01:49 pm
51	Open Design Engine	Bug	New	Normal	Git hosting is not working		03/08/2013 10:39 am
49	Open Design Engine	Feature	New	Normal	Save filter settings on Activity tab		11/07/2013 03:47 pm
48	Open Design Engine	Feature	New	Normal	Add tool tips to icons in the web site GUI		03/08/2013 10:39 am

45	Open Design Engine	Feature	New	Normal	Add license usage stats to a public page		11/07/2013 03:44 pm
42	Open Design Engine	Feature	New	Normal	Per project web stores		04/30/2013 02:20 pm
37	Open Design Engine	Feature	New	Normal	Visual diffs for graphical file formats		11/07/2013 03:43 pm
36	Open Design Engine	Support	In Progress	Normal	Research how Redmine uses RMagick		03/08/2013 10:41 am
33	Open Design Engine	Feature	New	Normal	Allow users to request membership in projects		11/07/2013 03:36 pm
32	Open Design Engine	Feature	Feedback	Normal	Add embedded video support to wiki		07/20/2013 02:05 pm
30	Open Design Engine	Feature	New	Normal	Add wiki page templates		02/10/2012 04:58 am
29	Open Design Engine	Feature	New	Normal	Add embedded project IRC support		11/07/2013 03:34 pm
28	Open Design Engine	Feature	New	Normal	Add real-time wiki editing		11/07/2013 03:34 pm
27	Open Design Engine	Feature	New	Normal	Engineering file management features		03/22/2013 01:55 pm
26	Open Design Engine	Feature	New	Normal	Native support for Bills of Materials		11/07/2013 04:14 pm
25	Open Design Engine	Feature	New	Normal	Add tagging support to projects and their modules		11/07/2013 03:30 pm
24	Open Design Engine	Feature	New	Normal	Social networking sites support		11/07/2013 03:26 pm
23	Open Design Engine	Feature	New	Normal	Add a "fans" page to projects		11/07/2013 03:21 pm
21	Open Design Engine	Feature	New	Normal	Project assistance Bounty System		11/07/2013 03:21 pm
20	Open Design Engine	Feature	New	Normal	Add support for shared "engineering" workflows		11/07/2013 03:14 pm
18	Open Design Engine	Feature	New	Normal	Configure installer to use ODE.net's settings for defaults		11/07/2013 03:12 pm

16	Open Design Engine	Feature	New	Normal	Improve dashboard		05/12/2011 03:19 pm
15	Open Design Engine	Feature	New	Normal	Make project homepage more dynamic		05/12/2011 03:19 pm
14	Open Design Engine	Feature	New	Normal	Add support to showcase "featured projects" on the site homepage		02/10/2012 05:12 am
10	Open Design Engine	Feature	New	Normal	Modernize ODE theme		10/10/2013 01:45 pm
225	Open Source Anchor Project (OSAP)	Milestone	New	Normal	FEM Analysis of Attachment point Shank		11/01/2013 06:17 am
224	Open Source Anchor Project (OSAP)	Milestone	New	Normal	FEM Analysis of Attachment Points for chain		11/01/2013 06:17 am
223	Open Source Anchor Project (OSAP)	Milestone	New	Normal	FEM Analysis of Fluke Strength		11/01/2013 06:16 am
222	Open Source Anchor Project (OSAP)	Milestone	New	Normal	FEM Analysis OSA V1.0		11/01/2013 06:16 am
221	Open Source Anchor Project (OSAP)	Milestone	New	Normal	Version 1.0 Fabrication		11/01/2013 06:15 am
271	Perpetum mobile	Feature	New	Normal	Preštudiraj teorijo	Emil Leban	10/26/2015 05:36 pm
215	Sandbox	Bug	New	Normal	test		10/21/2013 08:30 pm
125	Sandbox	Support	New	Normal	Test issue		03/26/2013 09:06 am
35	Sandbox	Support	New	Normal	This is a test issue for the sandbox		12/14/2012 02:30 pm
98	Scanning Tunnelling Microscope	Milestone	New	Normal	Main controller schematic		12/02/2012 02:55 am

97	Scanning Tunnelling Microscope	Milestone	New	Normal	Test performance of main controller		12/02/2012 02:54 am
96	Scanning Tunnelling Microscope	Milestone	New	Normal	Main controller PCB		12/02/2012 02:54 am
89	Scanning Tunnelling Microscope	Milestone	New	Normal	Test performance of bias voltage controller		11/17/2012 04:26 pm
88	Scanning Tunnelling Microscope	Milestone	New	Normal	Assembly of bias voltage controller		11/17/2012 04:21 pm
86	Scanning Tunnelling Microscope	Milestone	New	Normal	Test performance of Tunnelling Current Amplifier		10/17/2012 04:12 am
85	Scanning Tunnelling Microscope	Milestone	New	Normal	Test performance of high frequency isolator		10/17/2012 04:08 am
84	Scanning Tunnelling Microscope	Milestone	In Progress	Normal	Parts list for Bias Voltage Controller		12/02/2012 02:46 am
234	Shepard Test Stand	Feature	New	Normal	Arduino - Move Timestamp Zero Control to Arduino Instead of Client	Jeremy Wright	12/10/2013 11:26 am
176	Shepard Test Stand	Feature	New	Normal	Add Compulsory Version Matching Between Arduino and Java App	Christopher Sigman	09/18/2013 10:58 am
175	Shepard Test Stand	Bug	Feedback	Normal	Java GUI does not yet save CSV of data captured from the Arduino	Christopher Sigman	09/15/2013 08:37 am
174	Shepard Test Stand	Bug	In Progress	Normal	Create Java based GUI for Shepard DCS	Christopher Sigman	12/10/2013 10:25 am
173	Shepard Test Stand	Feature	New	Normal	Add a "wizard" mode for the Shepard GUI	Christopher Sigman	09/15/2013 08:38 am
157	Shepard Test Stand	Bug	Feedback	High	Time Stamp Bit Size Wrong On Arduino and Client	Jeremy Wright	01/06/2014 01:54 pm
155	Shepard Test Stand	Bug	New	High	Research Whether or Not the 30 Foot Safety Radius For E Motors is Necessary	Jeremy Wright	08/01/2013 10:34 pm

154	Shepard Test Stand	Feature	New	Normal	Return 0.0 For Temperature if IR Sensor is Not Connected	Jeremy Wright	12/10/2013 07:47 am
153	Shepard Test Stand	Feature	In Progress	Normal	Switch to 5 Volt Version of MLX90614 IR Sensor	Jeremy Wright	09/18/2013 10:50 am
147	Shepard Test Stand	Feature	New	Normal	Add Mach 30 Branding To Software Interface	Jeremy Wright	10/23/2013 04:53 pm
127	Space Chiles v1.0	Bug	New	Normal	Inability to run flight prediction more than 7.5d before launch		04/28/2013 09:05 pm
72	Space Chiles v1.0	Bug	New	Normal	Helium supply is not reliable/readily available		09/05/2012 11:54 am